

**AMENDMENT #1
ORIGINAL AGREEMENT #C20220486**

Port of Anacortes, hereinafter called "Contractor", and Skagit County, hereinafter called "County", agree to amend Agreement No. C20220486, as set forth below under "Terms of Amendment".


TERMS OF AMENDMENT:

The expiration date of the project, as listed in paragraph 2 and 8 of the Agreement shall be extended from March 31, 2023 to August 31, 2023. The time extension of the Agreement's expiration date and deadline for substantial completion will allow Recipient sufficient time to complete the Curtis Wharf Access Improvement project due to the delay in the Department of Ecology review process. There is no additional compensation with this amendment.

All other terms and conditions of the original contract shall remain in effect.

Date: February 14, 2023.

CONTRACTOR

DocuSigned by:

CBF3B5E2384441F

Signature of Authorized Signatory

Daniel C. Worra


Print name

Mailing Address:
Port of Anacortes
100 Commercial Ave
Anacortes, WA 9221


Telephone No. 360-293-3134
Fed. Tax ID # 91-6001013
Contractor Lic. #. N/A

DATED this 28 day of February, 2023.

**BOARD OF COUNTY COMMISSIONERS
SKAGIT COUNTY, WASHINGTON**





Ron Wesen, Chair



Lisa Janicki, Commissioner


Attest:


Clerk of the Board


Peter Brewning, Commissioner

For contracts under \$5,000:
Authorization per Resolution R20030146

Recommended:



Department Head

County Administrator

Approved as to form:


Civil Deputy Prosecuting Attorney

Approved as to indemnification:


Risk Manager

Approved as to budget:


Budget & Finance Director