

**PORT OF ANACORTES
PROFESSIONAL AND PERSONAL SERVICE AGREEMENTS**

<u>Procurement Process</u> *	<u>Consultant / Service Provider</u>	<u>Description of Services</u>	<u>Contract #</u>	<u>Award Date</u>	<u>Completion Date (Estimated)</u>	<u>Original Contract Amount</u>	<u>Amendments</u>	<u>Revised Contract Amount</u>	<u>Funding Source</u>
39.80	Davido Consulting Group, Inc.	Airport Stormwater Improvements - Independent Fee Estimate	TO #05-22	03/31/22	03/31/22	\$2,500.00	\$0.00	\$2,500.00	Port,Grants
53.19.020	Compliance Maritime, Inc.	Port of Anacortes Green Marine Verification of Self Evaluation	TO #02-22	03/24/22	05/31/22	\$3,600.00	\$0.00	\$3,600.00	Port
39.80	GeoEngineers	Quiet Cove - RI/FS Work Plan Addenda for Data Gaps Investigation	TO #87-22	03/16/22	03/31/23	\$37,316.00	\$0.00	\$37,316.00	Grants,Other
39.80	Coffman Engineers, Inc.	Warehouse #4 Wall Repairs	TO #02-22	03/14/22	08/31/22	\$4,188.00	\$0.00	\$4,188.00	Port
39.80	Northwest Corrosion Engineering	Marina Docks Steel Pilings CP System Design & Bid Support	TO #13-22	03/14/22	06/30/22	\$12,262.00	\$0.00	\$12,262.00	Port
53.19.020	Cogent Environmental Consulting, LLC	2022 Port of Anacortes Scope 1 & 2 Greenhouse Gas Inventory	TO #01-22	03/07/22	09/30/22	\$17,340.00	\$0.00	\$17,340.00	Port
39.80	Marine Structures Engineering, Inc.	2022 East Curtis Wharf Catwalk Repair	TO #22-22	03/03/22	03/31/22	\$6,460.00	\$0.00	\$6,460.00	Other
39.80	Davido Consulting Group, Inc.	Dakota Creek Industries - Cleanup Action Design	TO #04-22	02/01/22	08/31/22	\$35,991.00	\$0.00	\$35,991.00	Port,Grants
53.19.020	The Beckett Group	Port Funding Proposal Research - 2022 Legislative Session	TO #03-22	01/27/22	03/31/22	\$500.00	\$0.00	\$500.00	Port
53.19.020	Maul Foster & Alongi	Communications Campaign and Support	TO #17-22	01/26/22	07/31/22	\$23,555.00	\$0.00	\$23,555.00	Port
39.80	DOWL	2022 On-Call Airport Engineering Support Services	TO #11-22	01/18/22	12/31/22	\$3,000.00	\$0.00	\$3,000.00	Port
39.80	Pacific Surveying & Engineering Services, Inc.	Pier 2 - FEMA Floodplain Analysis and Memorandum	TO #14-21	01/11/22	01/31/22	\$4,595.00	\$0.00	\$4,595.00	Port
53.19.020	Moffatt & Nichol	2022 On-Call SEPA, Permit, and Grant Support Services	TO #24-22	01/10/22	03/31/22	\$2,000.00	\$0.00	\$2,000.00	Port
39.80	GeoEngineers	Dakota Creek Industries - Cleanup Action Design	TO #85-21	01/07/22	03/31/22	\$152,296.00	\$0.00	\$152,296.00	Grants,Other
39.80	Kennedy Jenks	2022 On-Call Stormwater Support Services	TO #12-22	01/07/22	03/31/22	\$3,750.00	\$0.00	\$3,750.00	Port
39.80	Wood Harbinger	Cortland Rope Water Service Design	TO #04-21	01/07/22	06/30/22	\$33,585.00	\$0.00	\$33,585.00	Port
53.19	Equinox Research & Consulting Int'l, Inc.	Cap Sante Marina RV Park Cultural Resources Report	TO #02-21	12/30/21	01/31/22	\$8,963.65	\$0.00	\$8,963.65	Port
53.19	Karla DeCamp Photography	2022 On-Call Photography Services	TO #06-22	12/27/21	03/31/22	\$1,500.00	\$0.00	\$1,500.00	Port
39.80	DOWL	Airport Stormwater Improvements: Environmental Services	TO #10-21	12/20/21	01/31/22	\$34,643.00	\$0.00	\$34,643.00	Port,Grants
39.80	PND Engineers Inc.	Curtis Wharf Corrosion Repairs and Cathodic Protection System - Phase C - Construction Support	TO #56-21	11/15/21	05/31/22	\$5,500.00	\$0.00	\$5,500.00	Port
39.80	Wood Harbinger	Cortland Rope Water Service Feasibility Study	TO #03-21	11/04/21	12/31/21	\$5,410.00	\$0.00	\$5,410.00	Port
53.19.020	McKinley Research Group, LLC	Marina Impact Analysis	TO #01-21	10/25/21	12/31/21	\$19,010.00	\$0.00	\$19,010.00	Port
53.19.020	Sammamish Data Systems, Inc.	Commission Redistricting	TO #01-21	10/15/21	12/31/21	\$1,700.00	\$0.00	\$1,700.00	Port
39.80	RMC Architects	Cap Sante Marina North & West Basin Upland Redevelopment - RV Park Restroom Building	TO #11-21	10/12/21	08/31/22	\$69,084.00	\$0.00	\$69,084.00	Port
39.80	PND Engineers Inc.	B-Dock Electrical Upgrades - Construction Support	TO #55-21	10/12/21	12/31/22	\$7,959.50	\$0.00	\$7,959.50	Port
39.80	Northwest Corrosion Engineering	Curtis Wharf Corrosion Repairs and Cathodic Protection System Phase D - Construction Support Services	TO #12-21	10/12/21	06/30/21	\$14,886.00	\$0.00	\$14,886.00	Port
39.80	Harbor Power Engineers, Inc.	B-Dock Electrical Upgrades Construction Support Services	TO #04-21	10/12/21	12/31/22	\$14,840.00	\$0.00	\$14,840.00	Port
53.19	Grette Associates	T-Dock Reconfiguration (Feasibility) - Preliminary Planning	TO #50-21	10/06/21	10/31/21	\$4,560.00	\$0.00	\$4,560.00	Port
39.80	PND Engineers Inc.	T-Dock Reconfiguration (Feasibility) - Preliminary Engineering	TO #54-21	09/15/21	12/31/21	\$7,850.00	\$0.00	\$7,850.00	Port

*
 RCW 39.80 - A & E Professional Service Agreements
 RCW 53.19 - Personal Service Agreements
 RCW 53.19.020 Exceptions to Competitive Solicitation (53.19.030 Emergency; 53.19.040 Sole Source)

**PORT OF ANACORTES
PROFESSIONAL AND PERSONAL SERVICE AGREEMENTS**

<u>Procurement Process *</u>	<u>Consultant / Service Provider</u>	<u>Description of Services</u>	<u>Contract #</u>	<u>Award Date</u>	<u>Completion Date (Estimated)</u>	<u>Original Contract Amount</u>	<u>Amendments</u>	<u>Revised Contract Amount</u>	<u>Funding Source</u>
39.80	GeoEngineers	Quiet Cove - Post-Interim Action Construction Groundwater Monitoring	TO #86-21	09/15/21	06/30/23	\$123,691.00	\$0.00	\$123,691.00	Grants,Other
39.80	PND Engineers Inc.	Curtis Wharf Corrosion Repairs and Cathodic Protection System Bid Package and Bid Support	TO #53-21	08/12/21	09/30/21	\$5,842.00	\$0.00	\$5,842.00	Port
39.80	Kennedy Jenks	Rockwell Property Conceptual Engineering Design Services	TO #11-21	08/07/21	09/30/21	\$22,740.00	\$0.00	\$22,740.00	Port
53.19	Maul Foster & Alongi	Communications Campaign and Support	TO #16-21	08/04/21	02/28/22	\$21,845.00	\$0.00	\$21,845.00	Port
39.80	Northwest Corrosion Engineering	Curtis Wharf Corrosion Repairs and Cathodic Protection System Pre-Construction Engineering Services	TO #11-21	07/30/21	09/30/21	\$4,304.00	\$0.00	\$4,304.00	Port
53.19	Heart of Anacortes, LLC	2021 Port of Anacortes Summer Concert Series	TO #03-21	07/21/21	08/31/21	\$6,400.00	\$0.00	\$6,400.00	Port
53.19	Materials Testing & Consulting, Inc.	Marina Parking at 13th Street - Construction Support Service	TO #08-21	07/13/21	07/31/21	\$840.00	\$0.00	\$840.00	Port
39.80	DOWL	North Tiedown Apron Improvements: Phase 2 - Construction Administration Services	TO #09-21	06/30/21	12/31/21	\$78,229.00	\$0.00	\$78,229.00	Grants
39.80	Harbor Power Engineers, Inc.	B-Dock Electrical Upgrades - Preconstruction Elements	TO #03-21	06/17/21	09/30/21	\$47,480.00	\$0.00	\$47,480.00	Port
39.80	PND Engineers Inc.	B-Dock Electrical Upgrades - Design & Bid Support	TO #52-21	06/17/21	09/30/21	\$9,817.00	\$0.00	\$9,817.00	Port
39.80	Moffatt & Nichol	North Basin Docks O-P-Q Float Rehab - Construction Support Services	TO #23-21	06/10/21	06/30/23	\$47,370.00	\$0.00	\$47,370.00	Port
39.80	Terra Vista NW, LLC	Marina Parking at 13th Street	TO #03-21	05/25/21	12/31/21	\$10,462.00	\$0.00	\$10,462.00	Port
53.19	Grette Associates	Former Scott Paper Mill Clean-up Project Year 10 Post Project Monitoring	TO #49-21	04/28/21	02/28/22	\$58,257.00	\$0.00	\$58,257.00	Port,Other
39.80	Hough Beck & Baird, Inc.	North Basin RV Park & LWCF Application Support - Landscape Architecture Services	TO #19-21	04/15/21	09/30/21	\$37,807.00	\$0.00	\$37,807.00	Port
39.80	Hough Beck & Baird, Inc.	North Basin Parking Lot - Landscape Architecture Services	TO #20-21	04/15/21	09/30/21	\$16,437.00	\$0.00	\$16,437.00	Port
39.80	Moffatt & Nichol	North Basin Docks O-P-Q Float Rehab - Final Design & Bid Support	TO #22-21	04/12/21	12/31/21	\$29,772.00	\$0.00	\$29,772.00	Port
39.80	GeoEngineers	Former Scott Paper Mill - 10-Year Review	TO #84-21	04/06/21	11/30/21	\$63,089.00	\$0.00	\$63,089.00	Port,Other
39.80	DOWL	North Tiedown Apron Improvement: Phase 1 - Design Services	TO #08-21	04/05/21	04/30/21	\$89,337.00	\$1,885.00	\$91,222.00	Grants
39.80	Pacific Surveying & Engineering Services	North Basin Upland Redevelopment - Civil Support for North Basin Parking Lot (JKL) Development	TO #12-21	03/26/21	12/31/21	\$48,270.00	\$0.00	\$48,270.00	Port
53.19	Maul Foster & Alongi	Spring 2021 Public Outreach Initiative	TO #15-21	03/16/21	06/30/21	\$21,300.00	\$0.00	\$21,300.00	Port
39.80	PND Engineers Inc.	Curtis Wharf Bulkhead & Sinkhole Repairs	TO #50-21	03/01/21	03/31/21	\$32,084.00	\$0.00	\$32,084.00	Port
39.80	Moffatt & Nichol	Port of Anacortes - O, P, and Q-Dock Repairs - 90-Percent Design	TO #21-21	03/01/21	03/31/21	\$48,400.00	\$0.00	\$48,400.00	Port
39.80	GeoEngineers	Quiet Cove Interim Action Completion Report and Post-Construction Groundwater Monitoring Plan	TO #83-20	03/01/21	07/31/21	\$77,142.00	\$0.00	\$77,142.00	Grants,Other
39.80	PND Engineers Inc.	North Tiedown Apron Improvements IFA	TO #51-21	02/16/21	03/31/21	\$3,947.50	\$0.00	\$3,947.50	Port,Grants
39.80	Pacific Surveying & Engineering Services	North Basin Upland Redevelopment - Continued Civil Support for RV Park Development	TO #10-21	02/16/21	12/31/21	\$48,345.00	\$0.00	\$48,345.00	Port
53.19	Moffatt & Nichol	2021 On-Call SEPA, Permit, and Grant Support Services	TO #20-21	02/09/21	12/31/21	\$8,000.00	\$0.00	\$8,000.00	Port
53.19	Karla DeCamp Photography	2021 On-Call Photography Services	TO #05-21	02/01/21	12/31/21	\$6,000.00	\$0.00	\$6,000.00	Port
39.80	Marine Structures Engineering, Inc.	2021 On-Call Engineering Support Services	TO #20-21	01/21/21	12/31/21	\$2,500.00	\$0.00	\$2,500.00	Port
39.80	Terra Vista NW, LLC	2021 On-Call Engineering Support Services	TO #02-21	01/21/21	12/31/21	\$5,000.00	\$0.00	\$5,000.00	Port

*
 RCW 39.80 - A & E Professional Service Agreements
 RCW 53.19 - Personal Service Agreements
 RCW 53.19.020 Exceptions to Competitive Solicitation (53.19.030 Emergency; 53.19.040 Sole Source)

**PORT OF ANACORTES
PROFESSIONAL AND PERSONAL SERVICE AGREEMENTS**

<u>Procurement Process *</u>	<u>Consultant / Service Provider</u>	<u>Description of Services</u>	<u>Contract #</u>	<u>Award Date</u>	<u>Completion Date (Estimated)</u>	<u>Original Contract Amount</u>	<u>Amendments</u>	<u>Revised Contract Amount</u>	<u>Funding Source</u>
39.80	GeoEngineers	2021 On-Call Environmental Support Services	TO #83-21	01/19/21	12/31/21	\$2,500.00	\$0.00	\$2,500.00	Port
53.19	Grette Associates	2021 On-Call Biological/Permitting Support Services	TO #48-21	01/19/21	12/31/21	\$3,000.00	\$0.00	\$3,000.00	Port
39.80	Hough Beck & Baird, Inc.	2021 On-Call Landscape Architecture Support Services	TO #18-21	01/19/21	12/31/21	\$3,000.00	\$0.00	\$3,000.00	Port
39.80	Harbor Power Engineers, Inc.	2021 On-Call Engineering Support Services	TO #02-21	01/19/21	12/31/21	\$2,500.00	\$0.00	\$2,500.00	Port
39.80	Kennedy Jenks	2021 On-Call Stormwater Support Services	TO #10-21	01/19/21	12/31/21	\$15,000.00	\$0.00	\$15,000.00	Port
39.80	PND Engineers Inc.	2021 On-Call Engineering Support Services	TO #49-21	01/19/21	12/31/21	\$5,000.00	\$0.00	\$5,000.00	Port
39.80	Pacific Surveying & Engineering Services	2021 On-Call Survey Support Services	TO #11-21	01/19/21	12/31/21	\$1,500.00	\$0.00	\$1,500.00	Port
39.80	DOWL	2021 On-Call Airport Engineering Support Services	TO #07-21	01/19/21	12/31/21	\$3,000.00	\$0.00	\$3,000.00	Port
39.80	Kennedy Jenks	Pier 2 and DCI Segregation Curb Design	TO #09-20	12/22/20	03/31/21	\$18,400.00	\$0.00	\$18,400.00	Port
39.80	Northwest Corrosion Engineering	Curtis Wharf Corrosion Repairs and Cathodic Protection System - Phase 2 Steel Piling Construction Support Services	TO #10-20	11/30/20	02/28/21	\$18,058.00	\$0.00	\$18,058.00	Port
39.80	GeoEngineers	Supplemental Sediment Investigation and Permitting Support - Anacortes Port Log Yard	TO #82-20	11/13/20	12/31/21	\$60,385.70	\$55,868.00	\$116,253.70	Grants,Other
53.19	Maul Foster & Alongi	Marine Terminal Modernization Presentation Support	TO #13-20	11/13/20	03/31/21	\$4,360.00	\$0.00	\$4,360.00	Port
53.19	Maul Foster & Alongi	Permitting Support for 2nd Street - Right of Way Vacation Application	TO #14-20	11/13/20	03/31/21	\$7,500.00	\$0.00	\$7,500.00	Port
53.19	Driven By The Son	Website Refresh Design Services	TO #07-20	10/14/20	11/30/20	\$2,000.00	\$0.00	\$2,000.00	Port
53.19	Asbestos Inspection NW LLC	Good Faith Inspection of 508 3rd St, Anacortes WA	TO #05-20	10/12/20	12/31/20	\$1,300.00	\$0.00	\$1,300.00	Port
39.80	David Evans and Associates, Inc.	A-Dock Demolition & Replacement Survey Support Services	TO #09-20	09/22/20	02/28/21	\$11,965.00	\$0.00	\$11,965.00	Port
53.19	Materials Testing & Consulting, Inc.	A-Dock Demo and Replacement - Materials Testing/Inspection Services	TO #07-20	09/22/20	04/30/21	\$13,087.00	\$0.00	\$13,087.00	Port
39.80	Coffman Engineers, Inc.	Roof Leaks at Warehouse 9 and 10	TO #01-20	09/21/20	10/31/20	\$1,800.00	\$0.00	\$1,800.00	Port
39.80	Terra Vista NW, LLC	NCASI Building Demolition & Site Parking Restoration	TO #01-20	09/11/20	01/30/21	\$16,605.00	\$0.00	\$16,605.00	Port
39.80	GeoEngineers	Draft Cleanup Action Plan and Supplemental Soil Investigation - Dakota Creek Industries	TO #80-20	09/11/20	01/31/21	\$86,971.00	\$9,744.00	\$96,715.00	Port,Grants,Other
39.80	GeoEngineers	Cultural Resources Support Services - Dakota Creek Industries	TO #81-20	09/11/20	11/30/20	\$27,519.00	\$0.00	\$27,519.00	Port,Grants,Other
39.80	PND Engineers Inc.	Curtis Wharf Corrosion Repairs and Cathodic Protection System - Phase 1 Construction Support	TO #47-20	09/02/20	02/28/21	\$30,615.00	\$0.00	\$30,615.00	Port
39.80	Northwest Corrosion Engineering	Curtis Wharf Corrosion Repairs and Cathodic Protection System - Phase 1 Construction Support Services	TO #09-20	09/02/20	02/28/21	\$29,930.00	\$0.00	\$29,930.00	Port
39.80	Pacific Surveying & Engineering Services	Survey Support for 2nd Street - Right of Way Vacation Application	TO #09-20	09/02/20	08/31/21	\$10,790.00	\$0.00	\$10,790.00	Port
39.80	Kennedy Jenks	Airport Property Stormwater Management Support	TO #08-20	09/02/20	10/31/20	\$24,960.00	\$0.00	\$24,960.00	Port
39.80	Sound Development Group, LLC	Rockwell Survey Revision - Wetland Update	TO #18-20	08/06/20	09/30/20	\$4,000.00	\$0.00	\$4,000.00	Port
39.80	Moffatt & Nichol	A-Dock Construction Support Services	TO #19-20	08/06/20	06/01/21	\$153,300.00	\$0.00	\$153,300.00	Port
39.80	Harbor Power Engineers, Inc.	A-Dock Demolition & Replacement Electrical Construction Support Services	TO #01-20	08/06/20	06/01/21	\$24,045.00	\$0.00	\$24,045.00	Port
53.19	Grette Associates	A-Dock Demolition & Replacement - Mitigation Construction Support Services	TO #47-20	08/06/20	08/31/21	\$5,942.88	\$1,038.00	\$6,980.88	Port

*
 RCW 39.80 - A & E Professional Service Agreements
 RCW 53.19 - Personal Service Agreements
 RCW 53.19.020 Exceptions to Competitive Solicitation (53.19.030 Emergency; 53.19.040 Sole Source)

**PORT OF ANACORTES
PROFESSIONAL AND PERSONAL SERVICE AGREEMENTS**

<u>Procurement Process *</u>	<u>Consultant / Service Provider</u>	<u>Description of Services</u>	<u>Contract #</u>	<u>Award Date</u>	<u>Completion Date (Estimated)</u>	<u>Original Contract Amount</u>	<u>Amendments</u>	<u>Revised Contract Amount</u>	<u>Funding Source</u>
39.80	RMC Architects	A-Dock Demolition & Replacement Architectural Construction Support Services	TO #10-20	08/04/20	06/01/21	\$11,600.00	\$0.00	\$11,600.00	Port
39.80	GeoEngineers	Quiet Cove Interim Action Construction Oversight	TO #79-20	07/16/20	11/30/20	\$308,651.00	\$64,940.00	\$373,591.00	Grants,Other
39.80	Davido Consulting Group, Inc.	Quiet Cove Cleanup Interim Action Construction Support	TO #03-20	07/15/20	11/30/20	\$27,530.00	\$0.00	\$27,530.00	Grants,Other
39.80	Moffatt & Nichol	Port of Anacortes A-Dock - Combined Package and Final Design	TO #18-20	07/15/20	05/31/20	\$23,703.00	\$0.00	\$23,703.00	Port
53.19	Compliance Maritime, Inc.	Port of Anacortes Green Marine Verification of Self Evaluation	TO #01-20	07/08/20	08/31/20	\$3,300.00	\$0.00	\$3,300.00	Port
39.80	PND Engineers Inc.	Marine Hardware Building Condition Survey	TO #48-20	07/08/20	08/31/20	\$31,559.00	\$0.00	\$31,559.00	Port
53.19	PFM Financial Advisors LLC	Financial Planning and Debt Capacity Analysis	TO #02-20	07/08/20	12/31/20	\$30,000.00	\$0.00	\$30,000.00	Port
39.80	DOWL	2020 Obstruction Analysis	TO #05-20	06/23/20	12/31/20	\$110,200.00	\$0.00	\$110,200.00	Grants
39.80	DOWL	2020 Airport Pavement Improvements	TO #06-20	06/23/20	07/31/20	\$4,977.00	\$0.00	\$4,977.00	Port
53.19	Compensation Connections LLC	2020 Compensation Study	TO #01-20	06/10/20	08/14/20	\$16,060.00	\$0.00	\$16,060.00	Port
39.80	Pacific Surveying & Engineering Services	Wyman's Year 6 Mitigation Monitoring Topographic Survey	TO #07-20	05/31/20	03/30/20	\$4,500.00	\$0.00	\$4,500.00	Port
39.80	Wood Harbinger	Cap Sante Marina Harbormaster's Office Smell Assessment	TO #02-20	04/29/20	08/31/20	\$4,970.00	\$0.00	\$4,970.00	Port
53.19	Moffatt & Nichol	2020 On-Call SMP Review Support Services	TO #17-20	04/22/20	12/31/20	\$5,000.00	\$0.00	\$5,000.00	Port
53.19	Off-Piste Advocacy	Public Affairs and Community Engagement	TO #01-20	04/22/20	09/30/20	\$24,000.00	\$36,000.00	\$60,000.00	Port
39.80	GeoEngineers	Quiet Cove Excavation Material Waste Characterization	TO #78-20	04/08/20	05/31/20	\$19,159.00	\$0.00	\$19,159.00	Grants,Other
53.19	Grette Associates	A-Dock Final Bid Documents and Pre-Bid Meeting	TO #46-20	04/08/20	07/31/20	\$2,499.89	\$0.00	\$2,499.89	Port
39.80	Pacific Surveying & Engineering Services	North & West Basin Upland Redevelopment - Civil and Survey Support for RV Park Development and Road Vacation	TO #06-20	04/08/20	12/31/21	\$43,680.00	\$17,725.00	\$61,405.00	Port
39.80	Pacific Surveying & Engineering Services	Airport Obstruction Survey - Independent Fee Analysis	TO #08-20	04/08/20	04/30/20	\$4,739.00	\$0.00	\$4,739.00	Grants
53.19	PFM Financial Advisors LLC	Financial Planning and Debt Capacity Analysis	TO #01-20	04/07/20	04/30/20	\$15,000.00	\$0.00	\$15,000.00	Port
39.80	Kennedy Jenks	2020 Additional On-Call Stormwater Services	TO #07-20	04/01/20	12/31/20	\$7,500.00	\$0.00	\$7,500.00	Port
39.80	Kennedy Jenks	Pier 2 Infrastructure & Operations Alternatives Analysis	TO #06-20	03/27/20	06/30/20	\$24,930.00	\$0.00	\$24,930.00	Port
39.80	Moffatt & Nichol	Port of Anacortes A-Dock - Combined Package	TO #16-20	03/27/20	05/01/20	\$28,288.00	\$0.00	\$28,288.00	Port
39.80	RMC Architects	A-Dock Upland Entry Pier Structures	TO #07-20	03/27/20	04/30/20	\$1,606.00	\$0.00	\$1,606.00	Port
39.80	Hough Beck & Baird, Inc.	N&W Basin Permitting Support - Landscape Architecture Services	TO #17-20	03/25/20	06/30/20	\$30,920.00	\$0.00	\$30,920.00	Port
39.80	RMC Architects	Cap Sante Marina North & West Basin Upland Redevelopment-Public Engagement Presentations	TO #08-20	03/25/20	06/30/20	\$31,000.00	\$0.00	\$31,000.00	Port
39.80	RMC Architects	Cap Sante Marina North & West Basin Upland Redevelopment-Project Management	TO #09-20	03/25/20	06/30/20	\$31,000.00	\$0.00	\$31,000.00	Port
53.19	Karla DeCamp Photography	2020 Photography Services	TO #04-20	03/10/20	12/31/20	\$6,100.00	\$0.00	\$6,100.00	Port
39.80	PND Engineers Inc.	Curtis Wharf Corrosion Repairs & Cathodic Protection System Timber Repairs - Final Design & Bid Support	TO #46-20	03/10/20	05/31/20	\$17,306.50	\$0.00	\$17,306.50	Port
53.19	Maul Foster & Alongi	Marine Terminal Modernization Study	TO #12-20	02/26/20	08/31/20	\$94,660.00	\$0.00	\$94,660.00	Port,Grants

*
 RCW 39.80 - A & E Professional Service Agreements
 RCW 53.19 - Personal Service Agreements
 RCW 53.19.020 Exceptions to Competitive Solicitation (53.19.030 Emergency; 53.19.040 Sole Source)

**PORT OF ANACORTES
PROFESSIONAL AND PERSONAL SERVICE AGREEMENTS**

<u>Procurement Process</u> *	<u>Consultant / Service Provider</u>	<u>Description of Services</u>	<u>Contract #</u>	<u>Award Date</u>	<u>Completion Date (Estimated)</u>	<u>Original Contract Amount</u>	<u>Amendments</u>	<u>Revised Contract Amount</u>	<u>Funding Source</u>
39.80	Sound Development Group, LLC	Anthony's Cabana - Post Construction Survey	TO #16-20	02/13/20	03/31/20	\$2,492.50	\$0.00	\$2,492.50	Port
53.19	Asbestos Inspection NW LLC	Good Faith Inspection of 1219 Q Avenue, Anacortes WA	TO #04-20	02/11/20	02/29/20	\$850.00	\$0.00	\$850.00	Port
39.80	Marine Structures Engineering, Inc.	2020 On-Call Engineering Support Services	TO #19-20	02/11/20	12/31/20	\$5,000.00	\$0.00	\$5,000.00	Port
53.19	Maul Foster & Alongi	Cap Sante Marina North & West Basin Upland Redevelopment - Permit Assistance	TO #11-20	02/11/20	09/30/20	\$84,448.00	\$0.00	\$84,448.00	Port
39.80	Wood Harbinger	2020 On-Call Engineering Support Services	TO #01-20	02/11/20	12/31/20	\$5,000.00	\$0.00	\$5,000.00	Port
39.80	Davido Consulting Group, Inc.	2020 On-Call Engineering Support Services	TO #02-20	02/05/20	12/31/20	\$5,000.00	\$0.00	\$5,000.00	Port
53.19	Moffatt & Nichol	2020 On-Call SEPA, Permit, and Grant Support Services	TO #15-20	02/05/20	12/31/20	\$12,000.00	\$0.00	\$12,000.00	Port
39.80	PND Engineers Inc.	2020 On-Call Engineering Support Services	TO #45-20	02/04/20	12/31/20	\$5,000.00	\$0.00	\$5,000.00	Port
53.19	Grette Associates	Wyman's Mitigation Site Year 6 Post Project Monitoring	TO #45-20	02/03/20	09/30/20	\$27,749.00	\$0.00	\$27,749.00	Port
39.80	Hough Beck & Baird, Inc.	2020 On-Call Landscape Architecture Support Services	TO #16-20	02/03/20	12/31/20	\$3,000.00	\$0.00	\$3,000.00	Port
39.80	Sound Development Group, LLC	2020 On-Call Survey Support Services	TO #17-20	02/03/20	12/31/20	\$3,000.00	\$0.00	\$3,000.00	Port
39.80	DOWL	2020 On-Call Airport Engineering Support Services	TO #04-20	01/31/20	12/31/20	\$3,000.00	\$0.00	\$3,000.00	Port
39.80	GeoEngineers	2020 On-Call Environmental Support Services	TO #77-20	01/31/20	12/31/20	\$10,000.00	\$0.00	\$10,000.00	Port,Other
53.19	Grette Associates	Q Dock Repairs Biological Evaluation	TO #43-20	01/31/20	02/28/20	\$3,720.00	\$0.00	\$3,720.00	Port
53.19	Grette Associates	2020 On-Call Biological/Permitting Support Services	TO #44-20	01/31/20	12/31/20	\$3,000.00	\$0.00	\$3,000.00	Port
39.80	Kennedy Jenks	2020 On-Call Stormwater Services	TO #05-20	01/31/20	12/31/20	\$7,500.00	\$0.00	\$7,500.00	Port
39.80	Hough Beck & Baird, Inc.	North & West Basin Upland Redevelopment - Plan Update & RCO Grant Support	TO #14-20	01/13/20	07/31/20	\$40,615.00	\$0.00	\$40,615.00	Port
39.80	Hough Beck & Baird, Inc.	North Basin RV Park Preliminary Layout Design - Revisions	TO #15-20	01/08/20	02/28/20	\$2,155.00	\$0.00	\$2,155.00	Port
53.19	Grette Associates	City of Anacortes Critical Areas Regulations Updated Review	TO #42-19	11/25/19	12/31/19	\$3,572.00	\$0.00	\$3,572.00	Port
53.19.020	Lisa Kuhnlein Photography	Photography Services	TO #01-19	11/25/19	12/31/19	\$250.00	\$25.00	\$275.00	Port
39.80	PND Engineers Inc.	Pier 2 Berth Depth Expansion Feasibility Study	TO #44-19	11/22/19	11/30/20	\$18,070.00	\$0.00	\$18,070.00	Port
53.19	Maul Foster & Alongi	West Basin Building Office Lease RFP	TO #10-19	11/01/19	11/30/19	\$3,460.00	\$0.00	\$3,460.00	Port
39.80	Harbor Consulting Engineers, Inc.	Pier One Berthing Improvements	TO #05-19	10/29/19	12/31/19	\$6,022.00	\$0.00	\$6,022.00	Port
39.80	Maul Foster & Alongi	Cap Sante Marina North & West Basin Upland Redevelopment - Permit Support for Parking & Street Vacation	TO #09-19	10/28/19	12/31/19	\$17,650.00	\$0.00	\$17,650.00	Port
39.80	DOWL	2019 On-Call Civil Engineering Services	TO #03-19	10/04/19	12/31/19	\$7,000.00	\$0.00	\$7,000.00	Port
39.80	GeoEngineers	Cap Sante Marina North & West Basin Upland Redevelopment - Preliminary Design & GeoTechnical Engineering Services	TO #75-19	10/04/19	01/31/22	\$77,960.00	\$0.00	\$77,960.00	Port
53.19	The Beckett Group	Marine Terminal Modernization Study - RFP Support Services	TO #02-19	10/04/19	12/31/19	\$3,114.00	\$0.00	\$3,114.00	Port
53.19	Transpo Group USA, Inc.	Cap Sante Marina North & West Basin Upland Redevelopment - Traffic and Parking Study	TO#01-19	10/04/19	07/31/22	\$74,220.00	\$0.00	\$74,220.00	Port
39.80	GeoEngineers	2019 On-Call Technical Consulting Services	TO #76-19	09/17/19	12/31/19	\$5,000.00	\$0.00	\$5,000.00	Port,Other

*
 RCW 39.80 - A & E Professional Service Agreements
 RCW 53.19 - Personal Service Agreements
 RCW 53.19.020 Exceptions to Competitive Solicitation (53.19.030 Emergency; 53.19.040 Sole Source)

**PORT OF ANACORTES
PROFESSIONAL AND PERSONAL SERVICE AGREEMENTS**

<u>Procurement Process *</u>	<u>Consultant / Service Provider</u>	<u>Description of Services</u>	<u>Contract #</u>	<u>Award Date</u>	<u>Completion Date (Estimated)</u>	<u>Original Contract Amount</u>	<u>Amendments</u>	<u>Revised Contract Amount</u>	<u>Funding Source</u>
39.80	Harbor Consulting Engineers, Inc.	Structural Capacity Analysis for Tenant Operations at Curtis Wharf	TO #04-19	09/13/19	09/30/19	\$2,271.20	\$0.00	\$2,271.20	Other
39.80	Moffatt & Nichol	Cap Sante Marina Q-Dock Repair - Permit Support	TO #13-19	09/09/19	08/31/20	\$18,900.00	\$0.00	\$18,900.00	Port
53.19	John's PC Configurations Inc.	Inspection of WIFI System	TO #01-19	09/06/19	10/31/19	\$653.00	\$0.00	\$653.00	Port
53.19	Valbridge Property Advisors	Appraisal Services for Anacortes Ferry Terminal Lease	TO #04-19	09/06/19	09/30/19	\$8,650.00	\$0.00	\$8,650.00	Port,Other
39.80	Pacific Surveying & Engineering Services	Anacortes Airport - West Stormwater Facility Survey	TO #05-19	08/30/19	09/30/19	\$9,227.00	\$0.00	\$9,227.00	Port
39.80	Northwest Corrosion Engineering	Curtis Wharf Corrosion Repair & Cathodic Protection Pre-Construction Eng'g Svc	TO #08-19	08/28/19	06/30/20	\$51,465.00	\$0.00	\$51,465.00	Port
53.19	Karras Consulting	Compensation and Benefits Survey	TO #01-19	08/20/19	10/31/19	\$7,350.00	\$0.00	\$7,350.00	Port
39.80	Sound Development Group, LLC	Site Development - Marine Hardware Back Half Laydown Yard	TO #14-19	08/14/19	11/30/19	\$4,600.00	\$0.00	\$4,600.00	Port
39.80	Sound Development Group, LLC	Rockwell Property Surveying Services	TO #15-19	08/14/19	08/31/19	\$10,100.00	\$0.00	\$10,100.00	Port
53.19	Grette Associates	Port of Anacortes Airport Property Wetland Delineation Report	TO #41-19	08/12/19	09/30/19	\$5,450.00	\$0.00	\$5,450.00	Port
39.80	RMC Architects	Cap Sante Marina North & West Basin Upland Redevelopment-Schematic Design	TO #06-19	07/23/19	11/30/19	\$90,660.00	\$0.00	\$90,660.00	Port
53.19	Moffatt & Nichol	SEPA, Permit and Grant Support	TO #12-19	06/20/19	12/31/19	\$8,000.00	\$0.00	\$8,000.00	Port
39.80	Hough Beck & Baird, Inc.	Cap Sante Marina North & West Basin Upland Redevelopment - Preliminary 30% Design	TO #13-19	06/11/19	11/30/19	\$28,415.00	\$0.00	\$28,415.00	Port
39.80	Maul Foster & Alongi	Cap Sante Marina North & West Basin Upland Redevelopment-Preliminary Design	TO #07-19	06/11/19	11/30/19	\$41,070.00	\$8,500.00	\$49,570.00	Port
39.80	Maul Foster & Alongi	Cap Sante Marina North & West Basin Upland Redevelopment-Communications	TO #08-19	06/11/19	11/30/19	\$39,125.00	\$0.00	\$39,125.00	Port
39.80	Pacific Surveying & Engineering Services	North & West Basin Upland Redevelopment - Survey Control, Mapping, & Aerial Photos for Parking Study	TO #04-19	06/11/19	11/30/19	\$10,980.00	\$0.00	\$10,980.00	Port
53.19	Asbestos Inspection NW LLC	Good Faith Inspection of 4015 Airport Rd House	TO #03-19	06/05/19	06/30/19	\$1,150.00	\$0.00	\$1,150.00	Port
39.80	Kennedy Jenks	Rockwell Property Basis of Design	T O #04-19	06/05/19	05/31/21	\$29,985.00	\$0.00	\$29,985.00	Port
53.19	The Beckett Group	CERB Planning Grant Application Assistance	TO #01-19	05/31/19	08/31/19	\$2,815.00	\$0.00	\$2,815.00	Port
53.19	Heart of Anacortes, LLC	2019 Port of Anacortes Summer Concert Series	TO #02-19	05/30/19	07/31/19	\$11,237.00	\$0.00	\$11,237.00	Port
39.80	Kennedy Jenks	Airport Property Stormwater Management Support	TO #03-19	05/28/19	03/31/20	\$29,965.00	\$0.00	\$29,965.00	Port
39.80	Davido Consulting Group, Inc.	Quiet Cove - Interim Action Design and Engineering	TO #01-19	05/24/19	04/30/20	\$25,386.00	\$0.00	\$25,386.00	Grants,Other
39.80	Marine Structures Engineering, Inc.	Cap Sante "T" Dock Condition Inspection and Capacity Evaluation	TO #18-19	05/23/19	09/30/19	\$9,975.00	\$0.00	\$9,975.00	Port
53.19	Asbestos Inspection NW LLC	Good Faith Inspection of 4015 Airport Rd, Anacortes WA	TO #02-19	05/22/19	05/31/19	\$2,050.00	\$0.00	\$2,050.00	Port
39.80	Pacific Surveying & Engineering Services	Phase 1 Environmental Site Assessment for East District Property	TO #03-19	05/22/19	07/31/19	\$2,940.00	\$0.00	\$2,940.00	Port
53.19	Valbridge Property Advisors	Appraisal Services for East District Property	TO #03-19	05/22/19	06/30/19	\$7,250.00	\$0.00	\$7,250.00	Port
53.19	Ecological Land Services, Inc.	Critical Areas Reconnaissance for East District Property	TO #01-19	05/02/19	05/31/19	\$1,555.00	\$0.00	\$1,555.00	Port
39.80	Hough Beck & Baird, Inc.	2019 On-Call Landscape Architecture Support Services	TO #12-19	05/01/19	12/31/19	\$3,000.00	\$0.00	\$3,000.00	Port
53.19	Driven By The Son	2019 On Call Technical Support Services	TO #07-19	04/29/19	12/31/19	\$2,000.00	\$0.00	\$2,000.00	Port

*
 RCW 39.80 - A & E Professional Service Agreements
 RCW 53.19 - Personal Service Agreements
 RCW 53.19.020 Exceptions to Competitive Solicitation (53.19.030 Emergency; 53.19.040 Sole Source)

PORT OF ANACORTES
PROFESSIONAL AND PERSONAL SERVICE AGREEMENTS

<u>Procurement Process *</u>	<u>Consultant / Service Provider</u>	<u>Description of Services</u>	<u>Contract #</u>	<u>Award Date</u>	<u>Completion Date (Estimated)</u>	<u>Original Contract Amount</u>	<u>Amendments</u>	<u>Revised Contract Amount</u>	<u>Funding Source</u>
39.80	David Evans and Associates, Inc.	Cap Sante Marina - Hydrographic Survey	TO #08-19	04/26/19	06/30/19	\$41,948.00	\$0.00	\$41,948.00	Port
53.19	Grette Associates	On-Call Environmental Support Services	TO #38-19	04/19/19	12/31/19	\$3,500.00	\$0.00	\$3,500.00	Port
53.19	Grette Associates	Curtis Wharf Pile Replacement Post Project Monitoring Program	TO #40-19	04/19/19	06/30/19	\$2,758.00	\$0.00	\$2,758.00	Port
39.80	Kennedy Jenks	On-Call Stormwater Services	TO #02-19	04/17/19	12/31/19	\$7,500.00	\$0.00	\$7,500.00	Port
53.19	Karla DeCamp Photography	2019 Photography Services	TO #03-19	04/08/19	12/31/19	\$6,100.00	\$0.00	\$6,100.00	Port
39.80	Pacific Surveying & Engineering Services	North & West Basin Upland Redevelopment - Title Research & Review	TO #02-19	04/02/19	05/31/19	\$4,955.00	\$0.00	\$4,955.00	Port
53.19	Grette Associates	Cap Sante Marina A-Dock Replacement Mitigation Plan	TO #37-19	03/22/19	03/31/19	\$1,650.00	\$0.00	\$1,650.00	Port
39.80	Sound Development Group, LLC	North Basin Parking Lot Maintenance - Updated TESC Plan	TO #13-19	03/18/19	03/31/19	\$6,930.00	\$0.00	\$6,930.00	Port
39.80	GeoEngineers	Quiet Cove - Interim Action Work Plan and Design	TO #74-19	03/13/19	05/31/20	\$227,308.00	\$0.00	\$227,308.00	Grants,Other
53.19	Valbridge Property Advisors	Appraisal Services for Lot 18 and Alley (Marine Hardware Block Alley Vacation)	TO #02-19	03/08/19	03/31/19	\$6,475.00	\$0.00	\$6,475.00	Port
53.19	Maul Foster & Alongi	Commission Retreat - 2019	TO #06-19	03/05/19	03/31/19	\$3,500.00	\$0.00	\$3,500.00	Port
39.80	DOWL	2019 Seal Coat Project: Phase 1 - Design Services	TO #01-19	02/20/19	06/30/19	\$45,494.00	\$0.00	\$45,494.00	Port,Grants
39.80	DOWL	2019 Seal Coat Project: Phase 2 - Construction Services	TO #02-19	02/20/19	01/31/20	\$44,278.00	\$0.00	\$44,278.00	Port,Grants
39.80	RMC Architects	Cap Sante Marina North & West Basin Upland Redevelopment-Conceptual Design	TO #05-19	02/15/19	05/31/19	\$26,625.00	\$0.00	\$26,625.00	Port
39.80	Hough Beck & Baird, Inc.	Cap Sante Marina North & West Basin Upland Redevelopment-Conceptual Design	TO #11-19	02/05/19	05/31/19	\$24,705.00	\$0.00	\$24,705.00	Port
39.80	Maul Foster & Alongi	Cap Sante Marina North & West Basin Upland Redevelopment-Conceptual Design	TO #05-19	02/05/19	05/31/19	\$22,830.00	\$0.00	\$22,830.00	Port
39.80	Sound Development Group, LLC	Marine Hardware Block Alley Vacation	TO #12-19	01/15/19	11/30/19	\$4,730.00	\$0.00	\$4,730.00	Port
53.19	Grette Associates	Airport Wetland Area Reconnaissance	TO #36-19	01/11/19	01/31/19	\$1,500.00	\$0.00	\$1,500.00	Port
53.19	Moffatt & Nichol	SEPA, Permit and Grant Support	TO #11-19	01/11/19	03/31/19	\$2,000.00	\$0.00	\$2,000.00	Port
53.19	Grette Associates	On-Call Consulting	TO #35-19	01/08/19	03/31/19	\$1,500.00	\$0.00	\$1,500.00	Port
39.80	GeoEngineers	Dakota Creek Industries - Remedial Investigation & Feasibility Study Report	TO #73-18	12/21/18	12/31/21	\$175,434.00	\$0.00	\$175,434.00	Port,Grants,Other
39.80	Harbor Consulting Engineers, Inc.	Curtis Wharf Pile Repairs - Pre-Construction Engineering Services	TO #03-18	11/05/18	01/31/20	\$26,136.60	\$0.00	\$26,136.60	Port
39.80	Gray & Osborne, Inc.	Cap Sante Marina Web Locker Electrical Upgrades	TO #07-18	10/23/18	03/31/19	\$11,680.00	\$0.00	\$11,680.00	Port
53.19	Equinox Research & Consulting Int'l, Inc.	North & West Basin Upland Redevelopment - Cultural Resources Overview Report	TO #01-18	10/16/18	11/30/18	\$5,617.00	\$0.00	\$5,617.00	Port
39.80	Northwest Corrosion Engineering	Cap Sante Marina B-Dock Steel Piling Cathodic Protection Construction Support	TO #06-18	10/10/18	12/31/18	\$9,535.00	\$0.00	\$9,535.00	Port
39.80	Pacific Surveying & Engineering Services	North & West Basin Upland Redevelopment - Surveying & Base Mapping Services	TO #01-18	10/10/18	05/31/19	\$36,940.00	\$17,389.00	\$54,329.00	Port
39.80	GeoEngineers	North & West Basin Upland Redevelopment - Prelim Geotech & Habitat Evaluation	TO #72-18	10/03/18	08/31/19	\$11,620.00	\$0.00	\$11,620.00	Port
53.19	Transportation Solutions, Inc.	North & West Basin Upland Redevelopment - Traffic Analysis	TO #03-18	10/03/18	12/31/18	\$5,734.00	\$0.00	\$5,734.00	Port
39.80	Maul Foster & Alongi	North & West Basin Upland Redevelopment - Technical Studies Coordination	TO #04-18	09/25/18	03/31/19	\$10,975.00	\$0.00	\$10,975.00	Port

*

RCW 39.80 - A & E Professional Service Agreements

RCW 53.19 - Personal Service Agreements

RCW 53.19.020 Exceptions to Competitive Solicitation (53.19.030 Emergency; 53.19.040 Sole Source)

Last Update: 4/14/2022

**PORT OF ANACORTES
PROFESSIONAL AND PERSONAL SERVICE AGREEMENTS**

<u>Procurement Process *</u>	<u>Consultant / Service Provider</u>	<u>Description of Services</u>	<u>Contract #</u>	<u>Award Date</u>	<u>Completion Date (Estimated)</u>	<u>Original Contract Amount</u>	<u>Amendments</u>	<u>Revised Contract Amount</u>	<u>Funding Source</u>
39.80	DOWL	2018 Airport Tree Maintenance Plan	TO #07-18	09/17/18	12/31/18	\$5,644.00	\$0.00	\$5,644.00	Port
39.80	Moffatt & Nichol	Section 408 Addendum for A-Dock Replacement	TO #10-18	09/17/18	11/30/19	\$17,500.00	\$0.00	\$17,500.00	Port
39.80	Gray & Osborne, Inc.	Marina Lighting Upgrade Engineering Services	TO #06-18	09/10/18	12/31/18	\$9,420.00	\$0.00	\$9,420.00	Port
39.80	GeoEngineers	Quiet Cove - Supplemental Data Collection	TO #71-18	08/20/18	06/30/19	\$125,661.00	\$0.00	\$125,661.00	Grants,Other
39.80	PND Engineers Inc.	Curtis Wharf Fenders-Rub Boards: Construction Support	TO #41-18	08/07/18	02/28/19	\$30,772.00	\$0.00	\$30,772.00	Port
39.80	Marine Structures Engineering, Inc.	P/Q Dock Catwalk - Design, Bidding, & Construction Support	TO #17-18	07/19/18	10/31/18	\$5,415.00	\$0.00	\$5,415.00	Port
39.80	Moffatt & Nichol	Section 408 Support for A-Dock Replacement	TO #09-18	06/15/18	02/28/19	\$13,860.00	\$0.00	\$13,860.00	Port
39.80	Marine Structures Engineering, Inc.	Pier 1 Pile Repairs Bid Documents and Construction Observation	TO #15-18	05/23/18	05/31/21	\$17,995.00	\$4,640.00	\$22,635.00	Port
39.80	GeoEngineers	Anacortes Port Log Yard Remedial Investigation Report & Feasibility Study Support	TO #69-18	05/15/18	12/31/21	\$55,632.00	\$0.00	\$55,632.00	Grants,Other
53.19	Grette Associates	Cap Sante Marina P/Q Dock Pier Walkway Installation	TO #34-18	04/30/18	06/30/20	\$4,956.00	\$0.00	\$4,956.00	Port
53.19	Grette Associates	Wyman's Mitigation Site Year 4 Post Project Monitoring	TO #33-18	01/30/18	01/31/19	\$22,957.00	\$0.00	\$22,957.00	Port
39.80	Moffatt & Nichol	Geotechnical Engineering Support for A-Dock Replacement Design	TO #07-18	01/25/18	03/31/20	\$10,372.00	\$0.00	\$10,372.00	Port
39.80	Moffatt & Nichol	Preconstruction Elements for A-Dock Replacement	TO #06-17	12/01/17	05/31/20	\$248,737.00	\$0.00	\$248,737.00	Port
39.80	RMC Architects	A-Dock Upland Entry Pier Structures	TO #02-17	11/16/17	04/30/20	\$14,450.00	\$0.00	\$14,450.00	Port
39.80	KPFF	Pier 2 Bulkhead Wall Construction Services	TO #06-17	09/27/17	03/31/19	\$144,000.00	\$0.00	\$144,000.00	Port
39.80	GeoEngineers	Former Scott Paper Mill Cleanup Site - Continued Long-Term Groundwater Monitoring, Sediment Monitoring and 5-Year Review	TO #65-17	07/10/17	12/31/21	\$67,740.00	\$0.00	\$67,740.00	Port,Other
39.80	GeoEngineers	Former Shell Oil Tank Farm - Long-Term Groundwater Monitoring	TO #66-17	06/06/17	09/30/18	\$28,000.00	\$0.00	\$28,000.00	Port,Grants,Other
39.80	GeoEngineers	Cap Sante Marine Cleanup Site - Additional Groundwater Monitoring	TO #63-17	02/08/17	04/30/19	\$25,806.00	\$0.00	\$25,806.00	Port,Grants

*
 RCW 39.80 - A & E Professional Service Agreements
 RCW 53.19 - Personal Service Agreements
 RCW 53.19.020 Exceptions to Competitive Solicitation (53.19.030 Emergency; 53.19.040 Sole Source)